Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Kansas

’ Army - FORT LEAVENWORTH / K S721372049900

Progressin FY97

FTL-4 studied and remediated. FTL-15, ground water
Siteswith Response Complete 49 Investigation 52 13 0 $2,512 $364 $358 $24 | Fyoo $1.373| contamination confirmed. Continue RI/FS started at
! FTLs5,6,10,11,57. Study at FTL-63 found nothing. Design
High 9 Interim Actions (7) 1) FUND $225 $40 $0 $0 of repairs FTL-9 started.
o FYO1 $203
Sitesin Medium 2 Design 18 1 9 $224 $7 $0 $222
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 5 RA-C 3 ! 10 $17 %0 $55 $0|f FY02 $707 Repairsat FTL-9. RI/FSat FTL-10. FTL-15RI/FS
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 continues. Relative risk assessment FTL-24.
Category (LTO) FY03 $2,414
Not Required 0 LTM 0 1 6 $0 $0 $77 $61
Total Number of Sites 65 Total $3,078 $411 $490 $307 || FY 98-2014** $15,631
’ Army - FORT RILEY / KS721402075600 RAB NPL Progressin FY97
Refer to page A-74
Sites with Response Complete 41 Investigation 43 28 0 PERS $27,177 $1,890 $1,285 $734|( Fyoo $2,762
High 1 Interim Actions 26(31) 4(5) $7,429 $335 $1,441 $1,716
o FYO1 $3,151
Sitesin Medium 11 Design 4 1 3 $2,472 $0 $0 $0
Progress Progress Planned for FY98-FY99
o Low RA-C 2 1 4 $4,909 $292 $0 $98 [ Fyo2 $2,981
aaneRik aluated 0 3 Y] 9! $95 $39
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $3,096
Not Required LTM 0 1 15 $1,223 $279 $180 $248
Total Number of Sites 71 Total $43,214 $2,800 $3,001 $2,835 || FY98-2037** $39,364
@ Army- KANSASAAP / K S721382046700 Progressin FY97
RFI-SWMU's - DRAFT Phase Il Remedial investigation
Sites with Response Complete 10 Investigation 11 22 0 $10,449 $280 $476 $267 || Fy oo $4,283 || reports submitted for review.
i 700 Area Consent Order - Human Health Risk Assessment
High 7 Interim Actions 1(1) 0(0) $20 $0 $0 $0 and EE/CA were finalized. Draft record of Decision being
o - - FYO01 $2,114 | negotiated with regulators.
Sitesin Medium 14 Design 0 1 2 $792 $20 $50 $0
Progress Progress Planned for FY98-FY99
-Reative Risk Low 2 RA-C 0 0 = $419 %0 $3,262 $194 ] FY02 $3,960 RFI-SWMU's - Complete phse || reports, Human Health
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $340 Risk and ECO Assessments. 99-CM S high priority sites. 700
egory FYO03 $4,453 || Area Consent Order - finalize negotiations, Design, GW
Not Required 0 LTM 0 1 13 $999 $585 $983 $481 Assessment Remedial action/closure
Total Number of Sites 33 Total $12,679 $885 $4,771 $1,282 || FY98-2014** $98,787
‘ Army - SUNFLOWER ARMY AMMUNITION PLANT / KS721382087800 Proposed NPL Progressin FY97
Refer to page A-183
Siteswith Response Complete | 2 Investigation 2 50 0 $11,253 $452 $257 $42| Fyoo $226
High 23 | Interim Actions 0(0) 1(2) $19 $19 $0 $0
o FYO01 $457
Sitesin Medium 20 Design 0 0 50 $209 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low RA-C 0 0 50 $1,601 $0 $0 $112|[ FY02 $697
aaneRik aluated 0 48 $0 $0 $0 $20
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $881
Not Required LTM 0 0 49 $18 $18 $22 $0
Total Number of Sites 52 Total $13,100 $489 $279 $174 || FY 98-2029** $54,225

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Kansas

’ Air Force- MCCONNELL AIR FORCE BASE / K S757212414000

Progressin FY97
Continued Sl for 4 former Titan Missile sites. Started LTM

Siteswith Response Complete 19 Investigation 25 2 0 $6,274 $161 $0 $0{l Fyoo $188|[ for 4 sites. Started RA at 1 site. Continued LTO at 1 site.
High 0 Interim Actions 1) 1(2) $2,130 $372 $0 $0
o FYO01 $193
Sitesin Medium 1 Design 6 1 1 $513 $5 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 3 RAC 5 0 1 $776 $51 $0 $0|| Fyo2 $198 Cap 1 landfill. Complete S| for 4 Titan sites Prepare
Category Not Evaluated 1 RA-O (LTO) 0 1 2 $131 $131 $178 $179 decision documents for closing 5 sites. Complete 3 RAs.
FYO03 $207 || Start 3LTOs
Not Required 3 LT™M 0 4 1 $258 $0 $0 $0
Total Number of Sites 27 Total $10,082 $720 $178 $179 || FY 98-2015** $5,436
¢ Defense L ogistics Agency - DIPEF ATCHISON / K S797152424100 Progressin FY97
Completed installation-wide PA/S|. Started engineering
Siteswith Response Complete 4 Investigation 9 0 0 $424 $0 $0 $0 | Fyoo $800 || evaluation/cost analysis (EE/CA) for remedial actions at
installation including capping of landfill.
High 2 Interim Actions 0(0) 1(2) $0 $0 $0 $0
o FYO01 $1,699
Sitesin Medium 0 Design 1 5 0 $50 $50 $505 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 1 0 5 $490 $490 $400 $60 || FY 02 $0 C ) " ;
_Rdative Risk omplete EE/CA and all cleanupsincluding capping of
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 landfill, pesticide soil removal, POL soil removal action, and
egory FYO03 $0|| removal or closurein place at various locations.
Not Required 0 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 9 Total $964 $540 $905 $60 || FY 98-2001** $3,464
4@ FUDS- FORBESAFB / K S79799F026300 Progressin FY7
Complete 90% of the field activities for removal of the 57
Siteswith Response Complete 1 Investigation 3 0 0 $985 $18 $30 $0 | Fyoo $593 || USTs. Award contract for removal of the remaining 13
USTs. Continued monitoring of ground water in existing
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 wellsat landfill.
o FYO01 $1,084
Sitesin Medium 0 Design 1 0 0 $195 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 1 1 $2,416 $1,818 $265 $40|[ FY02 $0 C . ]
_Rdative Risk omplete removal of al UST al thesiteand ac_hleve closure
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 from Ka_nsas regulators regard!ng USTs Cont_l nue
FYO03 $0 || monitoring groundwater associated with landfill.
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 Recommend NOFA if future monitoring shows no
contamination. Initiate design and installation
Total Number of Sites 3 Total $3,596 $1,836 $295 $40 || FY 98-2001** $2,467
‘ FUDS - FORBESAFB ATLAS FACS9/ K S79799F027200 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 1 1 $17 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 1 RA-C 0 0 2 $0 $0 $0 $0 || FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $17 $0 $0 $0 || FY 98-2023** $1,453

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Kansas

’ FUDS - FORBES AFB FAC S-4/ KS79799F026700

Progressin FY97

Continued sampling of two monitoring wells near flame pit.
Siteswith Response Complete 2 Investigation 1 1 1 $55 $38 $150 $0 | Fyoo $0 | Analyzed datato determine plume migration of
contaminated groundwater away from the flame pit.
High 0 Interim Actions 0(0) 1) $1,104 $0 $0 $0 %0 Awarded contract for removal of 8 drums at the site.
o FYO01
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 1 0 0 $0 $0 $0 $0 || FYo2 $0 Conti . ; -
_Relative Risk ontinue to sample water in flame pit and monitoring wells.
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Formulate L o-tech plan to remediate water being pumped
egory FYO03 $0 || from flame pit. Achieve regulatory agreement regarding the
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 conduct of future remediation activities at the site. Complete
removal of dr
Total Number of Sites 3 Total $1,159 $38 $150 $0 || FY 98-2024** $1,126
4@ FUDS- HERINGTON AAF / K S79799F028300 Progressin FY97
Completed Sl field work and prepared draft final Sl report.
Siteswith Response Complete 2 Investigation 2 1 0 $1,019 $200 $680 $100 | Fy oo $0 || Awerd contract for RI/FS.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $0
Progress 1 o 1 % % % % % Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C FyQ2 Complete RI/FS field work and prepare reports. Subsequent
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 activities at the site will be based on the results of the RI/FS
egory FYO03 $0 || investigations.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $1,019 $200 $680 $100 || FY 98-2015** $2,587
4@ FUDS- OLATHE NAS/ K S79799F023600 Progressin FY 7
Completed Sup Sl workplan. Completed SOW for field
Siteswith Response Complete 0 Investigation 2 1 0 $2,792 $182 $540 $0 | Fyoo $51 || work for Sup SI. Completed UST removal action for 16 steel
tanks. Began design for removal of 3 concrete UST and
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 coordinated with Kansas regulators on in-place closure of 1
o - - FYO01 $1,096 || concrete UST. Conducted pu
Sitesin Medium 1 Design 1 0 1 $252 $0 $0 $0
Progress o 1 > Py pope $120 %0 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C FyQ2 Initiate/complete removal of 3 large USTsincl remediation of
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 conlaminated_ soi_l. Closeon_elar_ge UST in place and initiate
FYO03 $0|| plan for monitoring contamination. Complete supplemental
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 Sl at 12 of the original 32 areas of concern.
Total Number of Sites 3 Total $3,909 $329 $1,480 $120 || FY 98-2009* * $5,070
4@ FUDS- SCHILLING AFB / K S79799F093200 Progressin FY97
36 AOIsidentified. 32 investigated; 25 part of SI;8 part of
Siteswith Response Complete 2 Investigation 5 0 0 $4,049 $1,444 $865 $0 | Fyoo $143|| RI- Compl SI/RI field work. Compl Draft SI. Develop draft
RI. Awarded a baseline risk assessment. Completed draft
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 PRP. Compl/approved IRA work plansfor 2 AOI'S. Develop
o FYO01 $0|| Draft Supplementa
" : pp
Sitesin Medium 0 Design 1 1 1 $1,068 $0 $0 $0
Progress 1 1 > 907 v %0 5120 %0 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C ! FyQ2 Prepare supplemental RI Report and Draft and draft and
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 fi nal_ F_S work plans_ and reports_ Rrepare and sig_n RQD.
FYO03 $0 || Begin implementation of remediation plan contained in the
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 ROD. Begin initiation of cost recovery based on the
recommendations from the PRP
Total Number of Sites 5 Total $14,391 $1,448 $925 $140 || FY 98-2030** $5,924

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Kansas

’ FUDS - SCHILLING AFB-FAC S-2/ KS79799F030400

Progressin FY97
Conducted site visit. Awarded contract and developed draft

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 0 Investigation 2 1 1 $187 $80 $0 $0 EYO00 $o(| S workplans. S| includes sampling water supply and
monitoring wells, waste lagoons and soil.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $835
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 0 0 1 $0 $0 $0 $0([ Fyo2 $0
A R ot Evalvated RA-O (LTO 0 0 $0 $0 $0 $0
ot Evaluat 3 - 0
Category (LTO) FY03 $107
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $187 $80 $0 $0 | FY 98-2006** $3,051
4@ FUDS- SCHILLING AFB-FAC S-3/ K S79799F030500 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 2 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 0 0 2 $0 $0 $0 $0([ Fyo2 $0
A R ot Evalvated RA-O (LTO 0 0 $0 $0 $0 $0
ot Evaluat 4 - 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $12 $0 $0 $0 || FY98-2015+* $3,235
4@ FUDS- SCHILLING AFB-FAC S6/ K S79799F030800 Progressin FY7
Siteswith Response Complete | 0 Investigation 1 1 1 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 0 0 1 $0 $0 $0 $0([ Fyo2 $0
Al R ot Evalvated RA-O (LTO 0 1 $0 $0 $0 $0
ot Evaluat 2 - 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $13 $0 $0 $0 | FY98-2015+* $2,848
4@ FUDS- SCHILLING AFB-FAC S7/ K S79799F030900 Progressin FY7
Siteswith Response Complete | 1 Investigation 2 0 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 1 0 2 $0 $0 $0 $0([ Fyo2 $0
okl I vr=p— RA-O (LTO 0 0 $0 $0 $0 $0
ot Evaluat 1 - 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 | FY 98-2009** $3,213
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